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June 26, 2008 —
Mr. Charles Terreni &= )
Chief Clerk and Administrator C.. T
Public Service Commission of South Carolina o
Docketing Department & ‘%.T..]
101 Executive Center Drive ) P
Columbia, South Carolina 29210 B gl
) .
Re: Docket No. 2008-196-E. U

Dear Mr. Terreni:

Southern Alliance for Clean Energy (SACE) is a regional non-profit organization with members
in South Carolina and across the Southeast that are concerned about the impacts energy choices
have on our health, economy and environment. We object to SCE&G’s request to get early
approval from the South Carolina Public Service Commission (PSC) to conduct initial clearing,
excavation, and construction work for two new reactors at the existing V.C. Summer nuclear
plant near Jenkinsville, South Carolina.

According to the notice to comment on these activities, the petition was filed simultaneously
with the Company’s Combined Application and the notice states,

“...one of the reasons that SCE&G seeks to commence site and construction work is that
the Commission’s order in the Combined Application proceeding is due to be issued in
February 2009. The Petition reveals that Westinghouse Electric Co., LLC
(Westinghouse) and Stone & Webster, Inc. (Stone & Webster) have contracted with
SCE&G to construct the facilities. Westinghouse and Stone & Webster may not be able
to meet their completion deadlines for VCSNS Unit 2 unless site work and initial
construction is underway before then.”

First, approval to build two more reactors at V.C. Summer has not yet been granted by the PSC
so it is premature to move forward with initial activities to expand the existing plant. It is also
irresponsible to have ratepayers in South Carolina on the hook for these activities before an
official approval process has been conducted. The PSC will issue a decision on SCE&G’s
Combined Application in February of 2009. That process will allow for public involvement
through public hearings, whereas no hearings are being conducted on this matter.

Additionally, it is not the ratepayers fault that the contractors may not be able to meet their
completion deadlines for expanding the V.C. Summer plant. In fact, it is highly presumptive of
SCE&G and the contractors to think that they would get approval from the SC PSC before the
Combined Application review process was even completed. Last, it is highly unlikely that the
construction of new reactors will stay on schedule. The federal review process with the U.S.
Nuclear Regulatory Commission is not even underway.
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We respectfully ask the PSC to reject SCE&G’s request to begin site and construction work to
expand the V.C. Summer nuclear plant. Further, if the PSC does not reject their request then the
PSC should at least require public hearings on the issue before making a final decision.

Sincerely,
@czak igh Risk Energy Director
thern Alliance for Clean Energy

cc: Office of Regulatory Staff
1441 Main Street, Suite 300
Columbia, South Carolina 29201

Chad Burgess, Esquire

South Carolina Electric & Gas Company
1426 Main Street

MC 130

Columbia, South Carolina 29201



